
State of California Department of Transportation Page 1
05/20/07 Statement of Ongoing Contracts as of 06/05/07

08District

08-RIV-10-50.9/51.9

08-RIV-10-134.0/144.1

08-RIV-15-3.2/8.1

08-RIV-60-.5/7.5

08-RIV-71-/2.7

08-RIV-79-4.9/13.5

Fed Aid

HB1

HA22

HA22

HB5

HE13

HM1

Pgm Code
IN RIVERSIDE COUNTY IN AND NEAR
INDIO FROM 0.2 MILE WEST OF
WASHINGTON STREET OVERCROSSING TO 0.2
MILE WEST OF JEFFERSON STREET O

IN RIVERSIDE COUNTY NEAR BLYTHE  FROM
1.6 KM WEST OF WILEY WELL ROAD TO 8.1
KM WEST OF ROUTE 78

IN RIVERSIDE COUNTY NEAR TEMECULA
FROM THE SOUTH JUNCTION OF ROUTE 79
TO JUNCTION ROUTE 215

IN RIVERSIDE COUNTY AT GLEN AVON FROM
ROUTE 15 AND 60 SEPARATION TO VALLEY
WAY UNDERCROSSING

IN RIVERSIDE COUNTY NEAR CORONA AND
CHINO HILLS FROM SAN BERNARDINO AND
RIVERSIDE COUNTY LINE TO SANTA ANA
RIVER BRIDGE

IN RIVERSIDE COUNTY NEAR TEMECULA AT
VARIOUS LOCATIONS

Description 

CONSTRUCT CONCRETE BARRIER

RESURFACE ASPHALT CONCRETE

OVERLAY ASPHALT CONCRETE

WIDEN HIGHWAY

WIDEN DIVIDED HIGHWAY

RESURFACE RUBBERIZED ASPHALT

Type Of Work
RSB GROUP INC.

GRANITE CONSTRUCTION CO.

R. J. NOBLE COMPANY

YEAGER SKANSKA INC.

SEMA CONSTRUCTION

ORTIZ ASPHALT PAVING INC

Contractor

IRVINE, CA 92618

INDIO, CA 92203

RIVERSIDE, CA 92509

LAKE FOREST, CA  92630

COLTON CA 92324

 

 

 

 

 

(909)386-1200

MOHAMMADI, ESSI

OOI, KEE

YANG, CHAD

KAWWA, JABRA

YOGARAJAH, MANNY M.

YOUSSEF, MAGED

Resident
Engineer

(951) 453-8943

(951) 840-8323

(951) 232-7638

(951) 276-1938

(951) 830-6864

 

 $743,760

 $1,762,840

 $1,877,610

 $54,142,120

 $9,500,960

 $286,068

Bid + CCOs

 $227,327

 $2,250

 $0

 $37,917,337

 $9,948,998

 $272,047

Comp To  date

 $227,327

 $2,250

 $0

 $0

 $0

 $0

This Month
03/23/07

03/29/07

01/12/07

03/08/06

12/29/03

03/16/07

Awarded

04/10/07

04/19/07

02/05/07

03/17/06

01/14/04

04/06/07

Approved

06/24/07

07/24/07

05/14/07

11/21/07

04/29/08

05/25/07

Est Comp

 43%

 0%

 0%

 67%

 0%

 100%

%Time

 31%

 0%

 0%

 70%

 0%

 93%

% Work 

 

SUSPENDED

SUSPENDED

 

PLANT EST
SATIS

 

Message

08-0H4804

08-0G7204

08-0G6504

08-354804

08-446514

08-0J2504

Contract 

  

  

  

ACNH-P060-(123)E

HP21-6208-(007)L

  

  

  

  

LN62-08 0-(8)

 620-8 00-()

  

  

  

  

--()

--()

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

8 MCLAREN STE Q

3800 MONROE STREET

1995 AGUA MANSA ROAD

2 SOUTH POINTE DR. STE 295

P O BOX 883

2781 W. RAMSEY
STREET, SUITE 7

790 S VIA LATA, SUITE
100

9225 STELLAR COURT
STE B

2023 CHICAGO AVENUE,
SUITE B6

790 S. VIA LATA STE
100
COLTON, CA 92334

Accepted

05/25/07

Location
Storm Water
Plan



State of California Department of Transportation Page 2
05/20/07 Statement of Ongoing Contracts as of 06/05/07

08District

08-RIV-79-7.0/7.1

08-RIV-91-.6/1.2

08-RIV-91-5.3/6.6

08-RIV-195-/4.7

08-RIV-215-8.4/23

08-RIV-215-37.7/43.9

Fed Aid

HA21

HE11

HA25

HM1

HA22

HB5
HB4C
HE11

Pgm Code
IN RIVERSIDE COUNTY NEAR AGUANGA AT
TEMECULA CREEK BRIDGE

IN RIVERSIDE COUNTY NEAR CORONA  FROM
1.0 KM EAST OF ORANGE AND RIVERSIDE
COUNTY LINE TO 1.4 KM  WEST OF ROUTE
91 AND 71 SEPARATIO

IN RIVERSIDE COUNTY IN CORONA FROM
0.2 KM WEST OF LINCOLN AVENUE
OVERCROSSING TO EAST GRAND BOULEVARD
UNDERCROSSING

IN RIVERSIDE COUNTY NEAR MECCA FROM
ROUTE 86S TO JUNCTION ROUTE 111

IN RIVERSIDE COUNTY FROM ROUTE 15 AND
215 SEPARATION TO 0.4 KM  NORTH OF
ETHANC ROAD OVERCROSSING

IN RIVERSIDE COUNTY IN RIVERSIDE AND
MORENO VALLEY AT VARIOUS  LOCATIONS

Description 

ROCK SLOPE PROTECTION

REPLACE EXISTING BRIDGE

PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

COLD PLANE ASPHALT CONCRETE

WIDEN EXISTING FREEWAY

Type Of Work
BERT W SALIS INC.

SEMA CONSTRUCTION, INC.

P AND D LANDSCAPE MANAGEMENT

HAZARD CONSTRUCTION COMPANY

ALL AMERICAN ASPHALT

WASHINGTON/OBAYASHI

Contractor

SANTEE, CA 92071

LAKE FOREST, CA  92630

ORANGE CA 92868

SAN DIEGO, CA   92192

CORONA, CA 92878

HIGHLAND, CA  92346

 

 

(714)835-4447

 

 

 

MANASRAH, FATHI

MANASRAH, FATHI

SPRAY, MICHAEL

MOHAMMADI, ESSI

ABUGHARBIEH, IMAD

LOPEZ, JOE

Resident
Engineer

(951) 277-8582

(951) 277-8582

(951) 232-6497

(951) 453-8943

(951) 232-3610

(909) 275-0751

 $633,545

 $13,467,933

 $1,976,917

 $246,381

 $2,768,157

 $239,955,777

Bid + CCOs

 $600,095

 $1,429,794

 $1,097,315

 $259,709

 $0

 $180,040,162

Comp To  date

 $0

 $0

 $354,522

 $0

 $0

 $6,560,476

This Month
10/03/06

02/08/07

11/03/06

03/05/07

04/19/07

02/06/04

Awarded

10/13/06

02/27/07

12/05/06

03/20/07

05/07/07

02/24/04

Approved

12/29/08

03/30/09

12/21/10

04/30/07

08/15/07

02/11/08

Est Comp

 0%

 4%

 41%

 100%

 0%

 70%

%Time

 0%

 11%

 55%

 100%

 0%

 75%

% Work 

PLANT EST
SATIS

 

 

COMPLETED

 

 

Message

08-450204

08-456614

08-474104

08-0H6804

08-0G6604

08-334844

Contract 

  

HP21-6054-(049)L

  

  

  

ACNH-215 -(219)9

  

 605-4 04-()

  

  

  

I-215 -(219)9

  

--()

  

  

  

ACNH-X065-(080)N

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

10769 WOODSIDE AVENUE, #205

6 ORCHARD SUITE 150

999 TOWN AND COUNTRY RD 4TH F

6465 MARINDUST

P.O. BOX 2229

P.O. BOX 600

9225 STELLAR COURT,
SUITE B

9225 STELLAR COURT #5

1110-A RESEARCH DR.

2781 WEST RAMSEY
STREET, SUITE 7

9225 STELLAR COURT,
SUITE B

3474 NIKI WAY
RIVERSIDE, CA 92557

Accepted

04/30/07

Location
Storm Water
Plan



State of California Department of Transportation Page 3
05/20/07 Statement of Ongoing Contracts as of 06/05/07

08District

08-RIV-243-13.8/13.9

08-SBD-15-4.6/5.3

08-SBD-15-41.7/42.4

08-SBD-15-74.9/124

08-SBD-15-87.7/186

08-SBD-15-115.3/119

Fed Aid

HB71

HB4N

HE11
HB4N

HA22
HB4C

HB1

HB4C

Pgm Code
IN RIVERSIDE COUNTY ABOUT 23.2 KM
SOUTH OF BANNING AT INDIAN VISTA
POINT

IN SAN BERNARDINO COUNTY IN RANCHO
CUCAMONGA FROM 1.0 KM SOUTH OF
FOOTHILL BOULEVARD TO ROUTE 15 AND 66
SEPARATION

IN SAN BERNARDINO COUNTY IN
VICTORVILLE FROM 1.0 KM SOUTH TO 1.0
KM NORTH OF MAJAVE DRIVE

IN SAN BERNARDINO COUNTY IN AND  NEAR
BARSTOW AND YERMO FROM EAST MAIN
STREET OVERCROSSING TO 0.32 KM SOUTH
OF RASOR ROAD

IN SAN BERNARDINO COUNTY AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY NEAR BAKER
FROM 5.9 KM NORTH OF AFTON ROAD
OVERCROSSING TO 2.3 KM SOUTH OF
BASIN ROAD OVERCROSSING

Description 

UPGRADE INDIAN VISTA POINT

WIDEN EXISTING RAMP

WIDEN BRIDGE, RAMPS AND SIGNAL

ROADWAY REHABILITATION

MEDIAN GRADING, DRAINAGE, RAILING

WIDEN ROADWAY AND BRIDGE

Type Of Work
RSB GROUP INC.

J MCLOUGHLIN ENG CO., INC.

SKANSKA USA CIVIL WEST

KIEWIT PACIFIC CO.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION CO.

Contractor

IRVINE, CA   92318

RANCHO CUCAMONGA, CA  91730

RIVERSIDE CA 925092405

VANCOUVER, WA  98668

WATSONVILLE CA 95077

WATSONVILLE, CA 95077-5085

 

 

(951)684-5360

 

(831)724-1011

 

VERLENGIA, ROMANO

PAIBUL, SEMI

SARKIN, SUE

SPENCER, OWEN

SANTOS, JOHN

TORRES, JOSE

Resident
Engineer

(951) 538-9810

(951) 830-9299

(951) 232-7826

(760) 256-5558

(951) 538-5315

(760) 256-5239

 $326,775

 $2,071,311

 $5,315,286

 $51,816,562

 $26,361,126

 $6,208,177

Bid + CCOs

 $186,047

 $1,972,797

 $57,750

 $54,379,894

 $9,369,243

 $3,991,705

Comp To  date

 $60,697

 $394,898

 $0

 $388,271

 $2,792,573

 $1,632,366

This Month
02/09/07

11/30/06

03/16/07

04/07/04

10/19/06

08/22/06

Awarded

03/07/07

12/20/06

04/06/07

04/26/04

11/09/06

09/07/06

Approved

06/28/07

05/23/07

07/03/08

05/29/07

12/24/08

09/21/07

Est Comp

 53%

 100%

 7%

 98%

 17%

 52%

%Time

 57%

 95%

 1%

 100%

 36%

 61%

% Work 

 

OVER RUN

 

 

 

 

Message

08-0C4004

08-0C0704

08-333904

08-4567V4

08-0C0404

08-476104

Contract 

  

  

DPIL-0061-(025)

ACIM-015 -(218)1

ACIM-015 -(149)E

  

  

  

--()

ACIM-015 -(218)E

--()

  

  

  

  

--()

  

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

8 MCLAREN, SUITE #8

10641 FULTON CT

1995 AGUA MANSA ROAD

P.O. BOX 1769

P O BOX 50085

P. O. BOX 50085

2781 W. RAMSEY
STREET, STE #7

790 S. VIA LATA STE
100

15367 TAMARAK ROAD

222 E. MAIN ST.,
SUITE 208

222 E. MAIN ST., STE
208

222 E MAIN STREET

BARSTOW, CA 92311

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
05/20/07 Statement of Ongoing Contracts as of 06/05/07

08District

08-SBD-18-20.5/31

08-SBD-18-20.6/39.5

08-SBD-18-59.0/60.8

08-SBD-18-95.4/95.5

08-SBD-38-2.9/4.3

08-SBD-40-80.0/97

Fed Aid

HM1

201   130

HM1

HA4S2

HB1

201130

Pgm Code
IN SAN BERNARDINO COUNTY NEAR
RIMFOREST, SKYFOREST AND RUNNING
SPRINGS AT VARIOUS LOCATIONS

SR 18 PM 20.6 TO PM 39.5 200' TO C/L

IN SAN BERNARDINO COUNTY IN AND  NEAR
BIG BEAR CITY FROM 0.7 KM SOUTH OF
CACTUS ROAD TO SNUBBING POST GRADE
ROAD

IN SAN BERNARDINO COUNTY IN AND  NEAR
VICTORVILLE AND APPLE VALLEY AT THE
MOJAVE RIVER BRIDGE AND OVERHEAD

IN SAN BERNARDINO COUNTY AT MENTONE
FROM WABASH AVENUE TO CRAFTON AVENUE

IN SAN BERNARDINO COUNTY ON ROUTE 40
AT POSTMILE 80 AND BETWEEN POSTMILE
90 AND POSTMILE 97

Description 

RESURFACE ASPHALT CONCRETE

REMOVAL OF DEAD TREES ALONG EVAC.
ROUTES

RESURFACE ASPHALT CONCRETE

SEISMIC RETROFIT

COLD PLANE ROADWAY

BRIDGE SHORING LANES EB AND WB

Type Of Work
ORTIZ ASPHALT PAVING INC.

SOUTH BAY TIMBER

ORTIZ ASPHALT PAVING INC

BUGLER CONSTRUCTION

ALL AMERICAN ASPHALT

YEAGER - SKANSKA COMPANY

Contractor

SAN BERNARDINO, CA 92408

YREKA, CA 96097

COLTON CA 92324

FREMONT CA   94539

CORONA CA 928782229

RIVERSIDE, CA 92509

 

 

(909)386-1200

 

(951)736-7600

 

EMUH, GODWIN

DAVIS, DARCY L.

MINA, EHAB

NGUYEN, VU THANH

YUEN, MICHAEL

Resident
Engineer

(951) 232-3706

(909) 844-9731

 

(951) 232-6415

(909) 799-3111

(951) 232-7522

 $1,242,650

 $1,649,900

 $414,086

 $2,634,800

 $2,186,500

 $9,585,000

Bid + CCOs

 $0

 $1,548,300

 $0

 $1,328,439

 $505,278

 $5,789,762

Comp To  date

 $0

 $20,227

 $0

 $1,039,166

 $229,343

 $0

This Month
03/23/07

01/26/06

04/27/07

01/29/07

11/08/06

05/30/06

Awarded

04/06/07

02/07/06

05/11/07

02/16/07

12/11/06

06/08/06

Approved

06/08/07

06/25/07

07/16/07

07/19/07

10/27/08

Est Comp

 0%

 97%

 0%

 51%

 48%

 100%

%Time

 0%

 97%

 0%

 50%

 23%

 60%

% Work 

 

 

 

 

 

OVER RUN

Message

08-0H6204

08-0H8104

08-0H8604

08-483304

08-498504

08-0J1304

Contract 

  

ER-    -(   )

  

  

ACST-P038-(016)E

ER-    -(   )

  

--()

  

  

  P0-38 0-(6E)

--()

  

  

  

  

--()

  

WPCP

  

WPCP

SWPPP

SWPPP

  

264 S LELAND NORTON WY #A170

202 N. OREGON ST.

P O BOX 883

47000 WARM SPRINGS BLVD, #101

P O BOX 2229

1995 AGUA MANSA ROAD

2351 LUGONIA AVENUE,
SUITE F

2531 LUGONIA AVE. STE
F

15367 TAMARACK ROAD

2351 LUGONIA AVE.
UNIT F

222 E. MAIN ST., #208

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
05/20/07 Statement of Ongoing Contracts as of 06/05/07

08District

08-SBD-40-80.4/97.6

08-SBD-40-97.6/97.6

08-SBD-58-13.0/22.4

08-SBD-60-.6/3.5

08-SBD-60-/9.9

08-SBD-71-5.3/6.2

Fed Aid

HA23

201   130

HA22

HA25

HA22

HB1

Pgm Code
IN SAN BERNARDINO COUNTY FROM MARBLE
WASH BRIDGE TO MUSTANG WASH BRIDGE

STATE ROUTE 40, PM 97.62 NEAR ESSEX,
SAN BERNARDINO COUNTY AT MUSTANG WASH
BRIDGE # 54-0893R

IN SAN BERNARDINO COUNTY IN AND  NEAR
BARSTOW FROM 11.7 KM EAST OF JUNCTION
ROUTE 395 TO 8.8 KM WEST OF HINKLEY
ROAD

IN SAN BERNARDINO COUNTY IN CHINO
FROM 1.0 KM EAST OF THE  LOS ANGELES
COUNTY LINE TO 0.32 KM WEST OF
MOUNTAIN AVENUE UNDERCROSSIN

IN SAN BERNARDINO COUNTY IN CHINO AND
ONTARIO FROM LOS ANGELES COUNTY LINE
TO RIVERSIDE COUNTY LINE

IN SAN BERNARDINO COUNTY NEAR CHINO
HILLS FROM 0.6 KM SOUTH OF SOQUEL
CANYON PARKWAY OVERCROSSING TO 0.5 KM
NORTH OF PINE AVENUE U

Description 

REPLACE BRIDGES

TEMPORARY SHORING UNDER BRIDGE

GRIND PAVEMENT

PLANTING AND IRRIGATION

REPLACE SLABS AND PAVEMENT

INSTALL METAL BEAM GUARD RAIL

Type Of Work
YEAGER SKANSKA INC

YEAGER SKANSKA INC.

PENHALL COMPANY

BELAIRE WEST LANDSCAPE INC

J. MCLOUGHLIN ENGINEERING CO

ODONNELL CONSTRUCTION INC

Contractor

RIVERSIDE CA 925092405

RIVERSIDE, CA  92509-2405

ROGERS MN 55374

BUENA PARK  CA 90622

RANCHO CUCAMONGA, CA 91730

SAN DIMAS CA 917732911

(951)684-5360

 

(763)428-2244

(714)523-9200

 

(909)394-4510

YUEN, MICHAEL

YUEN, MICHAEL

SPRAY, MIKE

AL-SAADOON, ALI

EHIRIM, DOMINIC

Resident
Engineer

(951) 232-7522

(951) 232-7522

 

(951) 232-6497

(951) 276-1945

(951) 830-6629

 $6,720,684

 $1,845,000

 $1,231,340

 $597,901

 $11,335,000

 $547,313

Bid + CCOs

 $6,678,568

 $1,310,102

 $0

 $541,102

 $7,982,922

 $542,188

Comp To  date

 $0

 $0

 $0

 $15,217

 $0

 $0

This Month
02/02/07

03/29/06

04/20/07

10/13/05

01/16/07

11/13/06

Awarded

02/21/07

03/29/06

05/15/07

10/27/05

01/31/07

12/06/06

Approved

05/17/07

09/05/08

08/15/07

07/27/07

05/18/07

Est Comp

 100%

 77%

 0%

 86%

 50%

 100%

%Time

 100%

 71%

 0%

 94%

 67%

 100%

% Work 

COMPLETED

 

 

 

 

 

Message

08-0J1024

08-0J0204

08-0G6704

08-451504

08-472004

08-0E9804

Contract 

ACIM-040 -(053)8

  

  

  

ACNH-P060-(131)E

  

ACBR-040 -(053)8

  

  

  

--()

  

IM-040 -(053)8

  

  

  

  

  

SWPPP

  

WPCP

WPCP

WPCP

WPCP

1995 AGUA MANSA ROAD

1995 AGUA MANSA ROAD

P O BOX 310

P O BOX 6270

10641 FULTON COURT

559 W COVINA BLVD

222 E. MAIN ST., STE
208

222 E. MAIN STREET,
STE 208

1110-A RESEARCH DR.

2023 CHICAGO AVENUE,
SUITE B-6

790 S. VIA LATA STE
100

REDLANDS, CA 92374-4562

Accepted

05/17/07

05/21/07

Location
Storm Water
Plan



State of California Department of Transportation Page 6
05/20/07 Statement of Ongoing Contracts as of 06/05/07

08District

08-SBD-83-.9/1

08-SBD-138-29.1/37.8

08-SBD-138-/13.9

08-SBD-173-10.8/10.8

08-SBD-210-8.3/15.1

08-SBD-210-12.9/13

Fed Aid

HA21

201   130

HB1
HA22

201   130

HE14

HB6

Pgm Code
IN SAN BERNARDINO COUNTY IN CHINO AT
CHINO CREEK BRIDGE

REMOVE DEAD AND DYING TREES ADJACENT
TO STATE HIGHWAY JCT 18 TO JCT 173 ON
RTE 189

IN SAN BERNARDINO AND LOS ANGELES
COUNTIES AT VARIOUS LOCATIONS

BIG PINE CREEK BRIDGE ON SR 173

IN SAN BERNARDINO COUNTY IN RANCHO
CUCAMONGA AND FONTANA AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY IN FONTANA
AT THE NORTH WEST CORNER OF BEECH
AVENUE UNDERCROSSING

Description 

REPLACE BRIDGE SCOUR

REMOVAL AND DISPOSAL OF FIRE

WIDEN ROADWAY

EMERGENCY REPAIRS TO BIG PINE CREEK
BRIDGE

HIGHWAY LANDSCAPING AND IRRIGATION

CONSTRUCT PARK AND RIDE

Type Of Work
MCM CONSTRUCTION INC.

SOUTH BAY TIMBER

YEAGER SKANSKA INC

ATKINSON CONSTRUCTION

BELAIRE WEST LANDSCAPE INC

VANCE CORPORATION

Contractor

BLOOMINGTON, CA  92316

YREKA, CA  96067

RIVERSIDE CA 925092405

FOOTHILL RANCH, CA 92610

BUENA PARK CA 90622

RIALTO, CA  92377-4113

 

 

(951)684-5360

 

(714)523-9200

 

SAOUD, NAHRO

DAVIS, DARCY

OZOWARA, DENIS

PARVINJAH, MOHSEN

MORO, BILL

ABU-GHARBIEH, IMAD

Resident
Engineer

(951) 232-3778

(909) 844-9731

(951) 232-3714

(951) 232-7755

(951) 830-6815

(951) 232-3610

 $1,981,652

 $2,199,900

 $38,178,486

 $500,000

 $4,023,938

 $871,064

Bid + CCOs

 $1,971,246

 $2,141,410

 $25,388,017

 $430,692

 $3,930,613

 $867,031

Comp To  date

 $0

 $0

 $1,995,500

 $99,842

 $0

 $0

This Month
08/11/05

11/30/05

02/14/06

09/22/06

08/12/03

01/24/06

Awarded

08/26/05

11/30/05

03/01/06

09/22/06

09/03/03

02/02/06

Approved

05/14/07

06/25/07

10/18/07

07/01/07

05/31/07

08/21/07

Est Comp

 100%

 85%

 70%

 93%

 0%

 0%

%Time

 100%

 100%

 66%

 86%

 0%

 0%

% Work 

PLANT EST
SATIS

 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

Message

08-449704

08-0H5804

08-4697V4

08-0J5604

08-498004

08-204334

Contract 

ACST-S083-(017)E

NH-    -(   )

ACST-X071-(051)E

  

STPL-6208-(004)E

CMLN-6208-(010)E

  S0-83 0-(7E)

--()

  X0-71 0-(1E)

  

--()

--()

--()

  

--()

  

  

  

WPCP

  

SWPPP

  

SWPPP

SWPPP

P.O. BOX 867

202 N. OREGON ST.

1995 AGUA MANSA ROAD

27422 PORTOLA PARKWAY, # 250

P O BOX 6270

2271 N. LOCUST AVENUE

790 S. VIA LATA STE
100

2351 W. LUGONIA,
SUITE F

15367 TAMARACK ROAD

15367 TAMARACK ROAD

464 W. FOURTH STREET
6TH FLOOR

9225 STELLER COURT
STE B

COLTON, CA 92324

SAN BERNARDINO, CA
92401-1400

Accepted

05/21/07

05/31/07

Location
Storm Water
Plan



State of California Department of Transportation Page 7
05/20/07 Statement of Ongoing Contracts as of 06/05/07

08District

 $15,823,674 $367,116,726 $515,185,675

08-SBD-215-2.7/5

08-SBD-247-47.0/78

Fed Aid

HA27

HA22

Pgm Code
IN SAN BERNARDINO COUNTY IN COLTON
AND SAN BERNARDINO FROM WASHINGTON
AVENUE OVERCROSSING TO 0.4 KM SOUTH
OF ORANGE SHOW ROAD OVER

IN SAN BERNARDINO COUNTY NEAR LUCERNE
VALLEY AND BARSTOW AT VARIOUS
LOCATIONS

Description 

UPGRADE MEDIAN BARRIER

RESURFACE EXISTING PAVEMENT

Type Of Work
BEADOR CONSTRUCTION COMPANY

YEAGER-SKANSKA, INC.

Contractor

CORONA CA 92883

RIVERSIDE, CA 92509

(951)674-7352

 

ABDELKHALEQ,
HUSSAM/SAOUD, NAHRO

PARVINJAH, MOHSEN

Resident
Engineer

(951) 830-6629

(951) 232-7755

 $4,426,254

 $3,552,900

Bid + CCOs

 $4,397,586

 $11,000

Comp To  date

 $0

 $11,000

This Month
05/24/06

11/20/06

Awarded

06/06/06

12/08/06

Approved

04/30/07

07/24/07

Est Comp

 100%

 75%

%Time

 100%

 0%

% Work 

COMPLETED

 

Message

08-0C1804

08-482304

Contract 

  

ACST-P247-(007)E

  

  P2-47 0-(7E)

  

--()

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

26320 LESTER CIRCLE

1995 AGUA MANSA ROAD

790 S. VIA LATA STE
100

15367 TAMARACK ROAD

Accepted

04/30/07

Location
Storm Water
Plan



08-0H4804

08-0G7204

08-0G6504

08-354804

08-446514

08-0J2504

08-450204

08-474104

08-456614

08-0H6804

08-0G6604

08-334844

08-0C4004

08-0C0704

08-333904

08-4567V4

08-0C0404

08-476104

08-0H6204

08-0H8104

08-0H8604

08-483304

Contract

08-RIV-10-50.9/51.9

08-RIV-10-134.0/144.1

08-RIV-15-3.2/8.1

08-RIV-60-.5/7.5

08-RIV-71-/2.7

08-RIV-79-4.9/13.5

08-RIV-79-7.0/7.1

08-RIV-91-5.3/6.6

08-RIV-91-.6/1.2

08-RIV-195-/4.7

08-RIV-215-8.4/23

08-RIV-215-37.7/43.9

08-RIV-243-13.8/13.9

08-SBD-15-4.6/5.3

08-SBD-15-41.7/42.4

08-SBD-15-74.9/124

08-SBD-15-87.7/186

08-SBD-15-115.3/119

08-SBD-18-20.5/31

08-SBD-18-20.6/39.5

08-SBD-18-59.0/60.8

08-SBD-18-95.4/95.5

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



08-498504

08-0J1304

08-0J0204

08-0J1024

08-0G6704

08-472004

08-451504

08-0E9804

08-449704

08-0H5804

08-4697V4

08-0J5604

08-498004

08-204334

08-0C1804

08-482304

Contract

08-SBD-38-2.9/4.3

08-SBD-40-80.0/97

08-SBD-40-97.6/97.6

08-SBD-40-80.4/97.6

08-SBD-58-13.0/22.4

08-SBD-60-/9.9

08-SBD-60-.6/3.5

08-SBD-71-5.3/6.2

08-SBD-83-.9/1

08-SBD-138-29.1/37.8

08-SBD-138-/13.9

08-SBD-173-10.8/10.8

08-SBD-210-8.3/15.1

08-SBD-210-12.9/13

08-SBD-215-2.7/5

08-SBD-247-47.0/78

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

Page
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08District

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category  Bid + CCO  Work Comp



08

District

 $11,393,319

Work Completed This Period

 Statement of Ongoing Contracts -Summary

08District

 $515,185,675  $367,116,726

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $84,898,372

 $307,632,798

 $49,923,476

 $32,340,885

 $11,234,900

 $29,155,244

 Bid + CCO

 $70,427,705

 $228,081,831

 $31,806,153

 $17,159,401

 $7,338,063

 $12,303,573

 Work Comp

District Total:

Work completed this Period:  $11,393,319

-I-

-F-

-S-

-SH-

-ER-
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